



JMC UPDATES

September
2020
Update No 3

FOCUS: Preparations of the Fields for Crops, Discussions with Committees as SRRC to manage sectors

Continuous Cascade Training, Meetings targeted at Cluster Coordinators with the Programs Coordinator, Money Savings Clubs Water Harvesting and Management were carried out in the month of September 2020



 **CISU** CIVIL SOCIETY IN
DEVELOPMENT

Seniorer »
uden Grænser
» » » Seniors Without Borders

Nhaka Afrikan Worldview Trust and Seniors without Borders
Mutasa Community Development Project II

PROGRESS UPDATES	No 3	Continuous Training, Meetings and Trainer of Trainers (ToT) Cascading
-------------------------	-------------	--

Meetings targeted at Cluster Coordinators with the Programs Coordinator, Money Savings Clubs Water Harvesting and Management were carried out in the month of September 2020.

No	Activity / Department	ToT Leadership	Comments
1	Water harvesting and Management	<i>Davidson Gohwa – Chairperson Fanuel Gonye - Secretary</i>	<i>The construction of the reservoir has somewhat slowed down owing the engagement of builders, delivery of deformed bars purchased last month as well as the sourcing of dam lining material.</i>
2	Income Generation Projects (IGPs) - Money Savings Clubs (MSC)	<i>Grace Matidza – Income Generating Projects Coordinator</i>	<i>The clubs continue to meet on a monthly basis and members taking turns to borrow in line with their club constitutions thereof.</i>
3	Crop production	<i>Marian Nyangani – Program Coordinator</i>	<i>Seeds Procurement was the focus the meeting with Cluster Coordinators as the Programs Coordinator in the presence of the Program Manager. The following were the focal discussions and resolutions:</i> <ul style="list-style-type: none"> - <i>The meeting resolved that the Programs Coordinator in consultation with the Program Manager engage a seed company for a possible meeting with coordinators at the SRRC. The meeting shall discuss procurement of cheaper and reliable seeds for the 2020-21 season.</i> - <i>Coordinators were categorized in pairs to monitor land preparations by Units</i> <i>The Cluster Coordinators continue with their role in cascading information in their clusters as part of further training services to Cluster Members.</i>
4	SRRC Secretariat	<i>Kate Mushata – Projects Assistant</i>	<i>Keeping records of Activities at SRRC, in the field and updating of the farmers records</i>
5	SRRC Board	<i>James Kurauone Ndorikanda Mutasa</i>	<i>Preparing sectors of Water Harvesting and Management, Crop Production and Solar Energies presentations by SRRC Board to the upcoming meeting of NAWT Board of Trustees and Partners.</i>

Work done by local farmers in clusters. This being in preparation for the 2020 – 2021 rainfall season.






Zimbabwe Covid-19 SitRep 11/09/2020

HIGHLIGHTS TODAY

- **26** New Cases and **2** Deaths reported in the last 24 hours. (7 day rolling average* for new cases further goes down to **92** from **110** yesterday).
- **1051** PCR tests done today (positivity for today was again **2.5%**)
- All **26** are local cases. The deaths were reported from Harare(1) and Manicaland(1)
- **25** total new recoveries reported: National Recovery rate stands at **76%** and Active cases go down to **1595** today
- As of 11 September 2020, Zimbabwe has now recorded **7479** Cases **5660** recoveries and **224** Deaths.

CASES AND DEATHS DISTRIBUTION



Province	PCR Tests	Cum Cases (New)	Recovered Cases (New)	Active Cases	Deaths(New)
Bulawayo	189	1336(10)	1199(6)	95	42(0)
Harare	618	3165(14)	2006(0)	1039	120(1)
Manicaland	94	436(0)	371(0)	44	21(1)
Mash Cent	0	179(0)	156(18)	19	4(0)
Mash East	0	374(2)	357(0)	13	4(0)
Mash West	0	312(0)	156(0)	144	12(0)
Midlands	13	571(0)	519(0)	43	9(0)
Masvingo	0	229(0)	221(0)	6	2(0)
Mat North	21	121(0)	106(1)	12	3(0)
Mat South	116	756(0)	569(0)	180	7(0)
Total	1051	7479(26)	5660(25)	1595	224(2)

*Provinces with new cases but zero PCR tests conducted received results from NMRL,NTBRL and Lancet

Covid statistics as at 11 September, 2020